

**Page Denied**

**CONFIDENTIAL**

OTE 82-8550

9 SEP 1982

MEMORANDUM FOR: Director of Logistics

ATTENTION: Chief, Real Estate and Construction  
Division/OL

FROM: [REDACTED] 25X1  
Director of Training and Education

SUBJECT: Request for Increase in Delegation of  
Contracting Authority - Additions and  
Renovations to [REDACTED] 25X1

REFERENCE: Memo for D/L from D/OTE, dated 19 Apr 82,  
Same Subject (OTE 82-8511) 25X1

The requirement for expanding the existing toilet  
facilities has produced an unforeseen increase in the amount  
of funds necessary to complete the work. A proposal has been  
solicited from the contractor presently working at the [REDACTED] 25X1

[REDACTED] and was returned in the amount of [REDACTED] 25X1  
Based on the quantity of work involved, the price is  
considered to be fair and reasonable. Therefore, a request  
for an increase in Delegation of Contracting Authority for an  
additional [REDACTED] is required. This would bring the total  
Delegation of Contracting Authority to [REDACTED] Funds in the 25X1  
amount of [REDACTED] are available in the [REDACTED]  
Fiscal Year 1982 budget for performance of this work.

Attachment:  
Reference

**CONFIDENTIAL**

OL 2 4135

~~CONFIDENTIAL~~

SUBJECT: Request for Increase in Delegation of  
Contracting Authority - Additions and  
Renovations to [redacted]

25X1

APPROVED:

[redacted]

25X1

*f* Director of Logistics

*9-10-82*  
Date

Distribution:

Orig - Addressee, w/att (Return to D/OTE)  
2 - D/OL, w/att

OL Distribution:

1 - OL/RECD Official  
1 - D/L Chrono  
✓ 1 - OL Files

OL/RECD/FEB, [redacted] (10 Sept 82)

25X1

~~CONFIDENTIAL~~

25X1

**Page Denied**

Next 1 Page(s) In Document Denied